
Due To:
EPA:Bold Deliverable Notes

vs.CTDEP draft

15-Jun-07 O3 SIP November 29, 2005 Federal Register: 
15-Jan-07 Attainment Demonstration Narrative & SIP Package Final Rule to Implement the 8-Hr O3 NAAQS

Background/regulatory framework/overview
Conceptual description
Description of modeling, controls, RFP, etc.

15-Jan-07 Modeling Analyses
CMAQ Photochemical Grid Model
WOE analyses (CALGRID runs [CT, NY, zero-out], AQ/EI trends, trajectories, transport, PAMS, or with conceptual 
description)

Other modeling
Ozone Trends
Emission Trends
Trajectories, transport, PAMS, other

15-Jan-07 Control Measures
On the books (State, Federal; as, ms, ps)

15-Jan-07 RFP Plan
Emission inventory (VOC and NOx)
RFP calculations for 2009
Conformity budgets
RFP narrative

15-Nov-06 Miscellaneous Tasks
Review EPA Ph2 rule
Adopt 8-hr AAQS (retain 1-hr?)
Peaking unit policy revisions
Regulations Development

15-Sep-06 RACT

15-Jan-07 RACM (list measures including special projects and CMAQ; regulations, quantify reductions, narrative, hearing)
NSR (list revisions, regulations, narrative, hearing)
Contingency measures (for failure to meet attainment or RFP)

31-Mar-07 CAIR (Summer NOx only in CT) To be published in FR in April 2006
15-Mar-06 EPA finalized CAIR FIP
11-Sep-06 Full CAIR SIPs due
31-Mar-07 Abbreviated CAIR SIPs due (instead of full SIP, at state's option)
30-Sep-07 EPA target for CAIR approvals
1-May-09 Source compliance date for Phase 1 seasonal cap
1-May-15 Source compliance date for Phase 2 seasonal cap
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5-Apr-08 PM2.5 SIP November 1, 2005 Federal Register: 
5-Nov-07 Attainment Demonstration Narrative & SIP Package Proposed Rule to Implement the PM2.5 NAAQS

Background/regulatory framework
Conceptual description
Description of modeling, controls, RFP, etc.

5-Nov-07 Modeling Analyses
CMAQ/model coordinated with NY/NJ and MANE-VU
WOE analyses (CAIR modeling, SMAT, CTDEP ISC modeling, AQ/EI trends, trajectories/transport, IMPROVE, 
STN, as in Attainment Designation TSD)

5-Nov-07 Control Measures
On the books (State, Federal; as, ms, ps)
RACT (list measures, regulations, quantify reductions, narrative, hearing)
RACM (list measures, regulations, quantify reductions, narrative, hearing; include special projects like school buses, 
contruction equip retrofits, CMAQ projects, etc.)
NSR/PSD (list revisions, regulations, narrative, hearing)
Contingency measures (for failure to meet attainment or RFP)

5-Nov-07 RFP Plan
Emission inventory (SO2, PM2.5 and NOx)
RFP calculations for 2009 (p.s., a.s., m.s.)
Conformity budgets
RFP narrative

5-Nov-07 Miscellaneous Tasks
Review/comment EPA PM2.5 implementation rule
Adopt PM2.5 AAQS (retain PM10?)
Revise stack test methods for PM2.5
Exceptional events plan

17-Dec-07 Regional Haze SIP July 6, 2005 Federal Register: 
17-Jul-07 Narrative for the Regional Haze SIP Package Regional Haze Regulations and Guidelines

Background/regulatory framework  for BART, Final Rule 
Conceptual description
Description of modeling, controls, RFP, etc.

17-Jul-07 BART Program
BART eligible sources
CALPUFF runs for BART sources (rvw EPA Gdnce)
BART controls
BART regulation

17-Jul-07 Modeling Analyses
REMSAD applications (base, future, inputs, performance evaluation)
Contribution Assessment (NESCAUM)

WOE analyses (CALPUFF runs, IMPROVE data, receptor modeling, AQ/EI trends, trajectories, transport)
17-Jul-07 Reasonable Progress Plan

RFP calculations for 2013-2064
Control Measures
Emission inventory (SO2, PM2.5 and NOx)
RFP narrative

Proposed Revisions to PM NAAQS
17-Jan-06 EPA  proposed new PM2.5 and PM-coarse NAAQS
11-Apr-06 CTDEP comment letter

Dec-06 EPA plans to finalize NAAQS
Dec-07 Proposed date for state PM2.5 designation recommendations (July 2012 for PM-coarse)
Dec-09 Proposed date to finalize PM2.5 designations (May 2013 for PM-coarse)
Apr-13 Proposed SIP due date for PM2.5 (July 2016 for PM-coarse)
Apr-15 Proposed attainment date for PM2.5 (July 2018 for PM-coarse)
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